Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14590-13-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0002

Date: 01/06/2014
Page 1 of 5

Pay Period:

Contract Location: Time Allowed: 1020 Days
I-75/SR 401 AT SR 156 (REDBUD RD) Elapsed Calender Days: 138 Days
Percent Time: 13.53
District: 6 Area: 01
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 06/21/2013
P. O. DRAWER 970 Date Awarded: 06/26/2013
Date Contract Executed: 06/21/2013
Date Notice to Proceed: 08/16/2013
MARIETTA GA 30061-0970 Date Work Began: 10/08/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2016
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $27,319,666.91 Counties:
Original Contract Amount $25,097,410.83 Gordon
Funds Available $24,929,021.84
Percent Complete 8.75%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610750- $27,319,666.91 $25,097,410.83 $24,929,021.84 8.75% $338,283.71

Chief Engineer

12/05/2013
to 12/31/2013
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12/05/2013
to 12/31/2013

Project Number:

Federal State Project Number:

610750-

I-75/SR 401 & SR 156-INTERCHANGE WIDENING F

IM000-0075-03(189)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,912,516.06

Prev to Date
$1,641,889.09

$478,129.01 $410,472.27
$2,390,645.07 $2,052,361.36
$0.00 $0.00
$2,390,645.07 $2,052,361.36
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$2,390,645.07 $2,052,361.36

Total Payable:

This Estimate

$270,626.97
$67,656.74
$338,283.71
$0.00
$338,283.71
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$338,283.71



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14590-13-000-0 Estimate Number: 0002

Date: 01/06/2014

Page 3 of 5

Pay Period:

12/05/2013

to 12/31/2013

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0010 150-1000 TRAFFIC CONTROL - LS 1.000 .250
898912.740 .075
.325 $67,418.46 $292,146.64
IM000-0075-03(189)
0014 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 10.000 4.000
8323.960 2.000
6.000 $16,647.92 $49,943.76
0050 318-3000 AGGR SURF CRS TN 1,000.000 .000
19.180 38.170
38.170 $732.10 $732.10
0165 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 15,603.000 8,857.500
27.570 7,447.500
16,305.000 $205,327.58 $449,528.85
Category Amount: $290,126.06 $792,351.35
Category Number: (0020 DRAINAGE
0255 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 3,325.000 .000
39.460 264.000
264.000 $10,417.44 $10,417.44
0265 550-1240 STORM DRAIN PIPE, 24 IN, H 1-10 LF 938.000 .000
47.970 64.000
64.000 $3,070.08 $3,070.08
0295 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 4.000 .000
500.730 2.000
2.000 $1,001.46 $1,001.46
0335 668-1100 CATCH BASIN, GP 1 EA 29.000 .000
2233.000 .500
.500 $1,116.50 $1,116.50
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Pay Period: 12/05/2013
to 12/31/2013

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
0350 668-4300 STORM SEWER MANHOLE, TP 1 EA 18.000 .000
1957.000 .500
.500 $978.50 $978.50
Category Amount: $16,583.98 $16,583.98
Category Number: 0040 TEMPORARY EROSION CONTROL
0410 163-0240 MULCH TN 470.000 66.027
200.000 72.288
138.315 $14,457.60 $27,663.00
0415 163-0300 CONSTRUCTION EXIT EA 13.000 5.250
1244.800 1.500
6.750 $1,867.20 $8,402.40
0445 165-0010 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 7,118.000 .000
0.250 40.000
40.000 $10.00 $10.00
0480 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 .000
50.000 1.000
1.000 $50.00 $50.00
0495 171-0030 TEMPORARY SILT FENCE, TYPE C LF 31,092.000 4,972.500
2.650 4,739.250
9,711.750 $12,559.01 $25,736.14
1400 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 9,444.000 1,202.250
2.850 191.250
1,393.500 $545.06 $3,971.48
1410 165-0041 MAINTENANCE OF CHECK DAMS - ALL TYPES LF 6,732.000 .000
0.840 220.000
220.000 $184.80 $184.80
Category Amount: $29,673.67 $66,017.82



Rpt-ID: RCPESPRJ Georgia
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Pay Period: 12/05/2013
to 12/31/2013

Project Number 610750-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 DRAINAGE
1880 668-2105 DROP INLET, GP 1, SPCL DES EA 1.000 .000
1600.000 .500
.500 $800.00 $800.00
2100 668-4400 STORM SEWER MANHOLE, TP 2 EA 1.000 .000
2200.000 .500
.500 $1,100.00 $1,100.00
Category Amount: $1,900.00 $1,900.00
Category Number: (0010 ROADWAY
71 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 1,105.530
MATL 79.890 .000
1,105.530 $.00 $88,320.79
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
76 402-3143 RECYCLED ASPH CONC 25 MM SUPERPAVE, GF TN .000 5,872.950
TL 62.340 .000
5,872.950 $.00 $366,119.70
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
81 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 1,491.050
TL 68.970 .000
1,491.050 $.00 $102,837.72
Asphaltic Concrete for Temporary Detours
See Spec 402.5D
Category Amount: $0.00 $557,278.21

Project Total Amount:

$338,283.71

$2,390,645.07



